


Project Organization Sample

Consulting Cloud Preview

Contents

1.	PROJECT ORGANISATION CHART	2
2.	PROJECT CONTROL BOARD	2
3.	PROJECT CONTROL BOARD EXECUTIVE	2
3.1.	At the beginning of the project:	2
3.1.1.	Sole responsibilities:	2
3.1.2.	Responsibilities shared with other Project Control Board Members:	3
3.2.	As the project progresses:	3
3.2.1.	Sole responsibility:	3
3.2.2.	Responsibilities shared with other Project Control Board Members:	3
3.3.	At the end of the project:	3
3.3.1.	Responsibilities shared with other Project Control Board Members:	3
4.	SENIOR USER	4
4.1.	At the beginning of the project:	4
4.1.1.	Sole responsibility:	4
4.1.2.	Responsibilities shared with other Project Control Board Members:	4
4.2.	As the project progresses:	4
4.2.1.	Sole responsibility:	4
4.2.2.	Responsibilities shared with other Project Control Board Members:	4
4.3.	At the end of the project:	5
4.3.1.	Responsibilities shared with other Project Control Board Members:	5
5.	SENIOR SUPPLIER	5
5.1.	At the beginning of the project:	5
5.1.1.	Sole responsibility:	5
5.1.2.	Responsibilities shared with other Project Control Board Members:	5
5.2.	As the project progresses:	6
5.2.1.	Sole responsibility:	6
5.2.2.	Responsibilities shared with other Project Control Board Members:	6
5.3.	At the end of the project:	6
5.3.1.	Responsibilities shared with other Project Control Board Members:	6
6.	PROJECT ASSURANCE	7
6.1.	Project Assurance Overall Responsibilities	7
6.2.	Business Assurance Representative	7
6.2.1.	At the beginning of the project:	7
6.2.2.	As the project progresses:	7
6.2.3.	At the end of the project:	8
6.3.	User Assurance Representative	8
6.3.1.	At the beginning of the project:	8
6.3.2.	As the project progresses:	8
6.3.3.	At the end of the project:	8
6.4.	Supplier Assurance Representative	8
6.4.1.	At the beginning of the project:	8
6.4.2.	As the project progresses:	9
6.4.3.	At the end of the project:	9
7.	PROJECT MANAGER	9
8.	TEAM MANAGER	10
9.	PROJECT SUPPORT	10

1. PROJECT ORGANISATION CHART



2. PROJECT CONTROL BOARD

- Provides overall direction and management to the project on behalf of the program.
- To approve all project, stage and exception plans within corporate / program constraints.
- To sign-off the completion of each stage of work (as being acceptable).
- To ensure that required resources identified in plans are committed to the project.
- To arbitrate on conflicts within the project or negotiate a solution to any problems that arise between the project and external bodies.

3. PROJECT CONTROL BOARD EXECUTIVE

- To ensure that the project delivers value for money products that will achieve the outcomes stated in the project business case.
- To balance the demands of the business, user and supplier perspectives.
- To chair the Project Control Board.

3.1. At the beginning of the project:

3.1.1. Sole responsibilities:

- Ensure that time and capital tolerances for the project are set in the Project Plan.